
TABLE 6 - BRIDGE PAINTING

BR. NO. BRIDGE  NAME PAINTING SCHEDULE

1         3032 GREEN RI GORGE 2001

2         3216 GREEN RI. BR. 2005

3         682 A PRESTON BR. 1994 - Completed

4         1023 A STOSSEL BR. 1995 - Completed

5         1384 B 15 MILE CK. 1996 - Completed

6         2605 A FOSS RI. 1997 - Completed

7         3055 A BOISE X CONNECTION 1995 - Completed

8         3035 A COAL CK. 1996 - Completed

9         364 A DEEP CK. 1997 - Completed

10       3015 PATTEN BR. 1996 - Completed

11       122 I NORTH FORK 1997 - Completed

12       999 Z SKYKOMISH 1998 - Completed

13       3014 NEELY BR. 1999 - Completed

14       3050 B GREEN WATER 1997 - Completed

15       999 K2 SCENIC BRIDGE 1998 - Completed

16       999 W MILLER RI. BR. 1997 (w / Rehab) - Completed

17       615 A SMITH PARKER Replaced in 1998

18       404 B NOVELTY Replaced in 2000

19       617 B EDGEWICK Replacement candidate

20       1834 A TOLT BR. Replacement candidate

21       3166 ELLIOTT BR. Replacement candidate

22       1726 A MEADOW BROOK Replace/Rehab candidate

23       2550 A MT.  SI Replacement candidate

24       3165 CEDAR MT. BR. Replacement candidate

25       3130 ALVORD T

5 year agreement with City of Kent to maintain the 
structure in the existing condition.

26       3179 14/16 TH AVE S. Replacement candidate
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